

R-156-15

RESOLUTION AUTHORIZING CONSTRUCTION CHANGE ORDER

WHEREAS, the Mayor and Council of the Borough of Wharton, County of Morris, awarded a contract on May 18, 2015, to John Garcia Construction for Second Street Water Main Improvements in the amount of \$210,026.75, and

WHEREAS, the contractor has submitted Change Order No. 2 in the amount of \$5,163.17; and

WHEREAS, as a result of the change orders the contract will be amended to \$221,839.92.

WHEREAS, the Chief Financial Officer has certified that funds are available.

NOW, THEREFORE BE IT RESOLVED, by the Mayor and Council of the Borough of Wharton that the change order for the increase in the contract is authorized according to Change Order No. 2 presented and the revised contract amount is \$221,839.92.

Adopted: November 9, 2015

BOROUGH OF WHARTON

ATTEST:

**WILLIAM J. CHEGWIDDEN,
MAYOR**

**Gabrielle Evangelista,
Borough Clerk**