

**R-175-19**

**RESOLUTION AUTHORIZING CONSTRUCTION CHANGE ORDER**

**WHEREAS, the Mayor and Council of the Borough of Wharton, County of Morris, awarded a contract on October 21, 2019, to VMF Construction for Wharton Public Library Bathrooms Renovation in the amount of \$110,000, and**

**WHEREAS, the contractor has submitted Change Order No. 1 in the amount of \$8,205.25 and**

**WHEREAS, as a result of the change orders the contract will be amended to \$118,205.25.**

**WHEREAS, the Chief Financial Officer has certified that funds are available.**

**NOW, THEREFORE BE IT RESOLVED, by the Mayor and Council of the Borough of Wharton that the change order for the increase in the contract is authorized according to Change Order No. 1 presented and the revised contract amount is \$118,205.25.**

**Adopted: December 30, 2019**

**BOROUGH OF WHARTON**

**ATTEST:**

\_\_\_\_\_  
**WILLIAM J. CHEGWIDDEN,  
MAYOR**

\_\_\_\_\_  
**Gabrielle Evangelista,  
Borough Clerk**