

R-115-23

**RESOLUTION AUTHORIZING CONSTRUCTION CHANGE ORDER**

WHEREAS, the Mayor and Council of the Borough of Wharton, County of Morris, awarded a contract on May 24, 2021 to Reivax Contractors for Improvements to Municipal Building and Library Parking Lot in the amount of \$718,425.00, and

WHEREAS, the Mayor and Council approved Change Order No. 1 in the amount of \$44,105.57 on December 6, 2021 amending the total contract amount to \$762,530.57; and

WHEREAS, the Mayor and Council approved Change Order No. 2 in the amount of \$16,500.00 on February 28, 2022 amending the total contract amount to \$779,030.57; and

WHEREAS, the Mayor and Council approved Change Order No. 3 in the amount of \$38,073.44 on April 24, 2023 amending the total contract amount to \$817,104.01; and

WHEREAS, the contractor has submitted Change Order No. 4 for various supplemental items in the amount of \$16,342.08 and

WHEREAS, as a result of the change order the contract will be amended to \$833,446.09.

WHEREAS, the Chief Financial Officer has certified that funds are available.

NOW, THEREFORE BE IT RESOLVED, by the Mayor and Council of the Borough of Wharton that the change order is authorized according to Change Order No. 4 as presented and the revised contract amount is \$833,446.09.

Adopted: July 17, 2023

ATTEST:

\_\_\_\_\_  
Gabrielle Evangelista,  
Borough Clerk

BOROUGH OF WHARTON

\_\_\_\_\_  
WILLIAM J. CHEGWIDDEN,  
MAYOR